
 

 
STATE PUBLIC WORKS BOARD 

April 13, 2001 
 

MINUTES 
 
PRESENT: 
Ms. Annette Porini, Chief Deputy Director, Department of Finance 
Ms. Karen McGagin, Chief Deputy Director, Department of General Services 
Mr. William Evans, Deputy Director, Finance, Department of Transportation 
 
ATTENDANCE NOTE REQUIRED, NO BOND ITEMS: 
State Treasurer’s Office 
State Controller’s Office 
 
ADVISORY MEMBER: 
Director, Employment Development Department 
 
LEGISLATIVE ADVISORS: 
Assembly Member, Darrell Steinberg 
Assembly Member Kevin Shelley 
Assembly Member Sally Havice 
Senator Richard G. Polanco 
Senator Betty Karnette 
Senator Wesley Chesbro 
 
STAFF PRESENT: 
James E. Tilton, Administrative Secretary, State Public Works Board 
Madelynn McClain, Secretary, State Public Works Board 
Kathy Chovan, Budget Analyst, Department of Finance 
 
OTHERS PRESENT: 
Sabrina Winn, Department of General Services 
Robert Benton, Department of General Services 
Irene Anderson, Department of General Services 
James Keeling, Department of General Services 
Merle McDaniel, Department of General Services 
Cynthia Spita, Department of Parks and Recreation 
Mike Miller, Department of Corrections 
Madeline Bakes, Department of Corrections 
Anita Nord, State Treasurer’s Office 
Etsuko Stone, State Treasurer’s Office 
Susan Little, Assembly Member Pavley’s office 
 
CALL TO ORDER AND ROLL CALL: 
Ms. Porini, Chairperson, Chief Deputy Director, Department of Finance at 10:00 am called the 
meeting to order.  Mr. Lehman, Assistant Administrative Secretary for the State Public Works 
Board called the roll.  A quorum was established. 
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APPROVAL OF MINUTES: 
Mr. Lehman reported staff had reviewed the minutes from the March 9, 2001, meeting and 
believed them to accurately reflect the Board's proceedings at the meeting and recommended 
approval. 
 
Hearing no other objections, the minutes of the March 9, 2001, meeting were unanimously 
approved. 
 
BOND ISSUES: 
Mr. Tilton reported that were no bond items. 
 
 
CONSENT CALENDAR: 
Ms. Porini noted that Assembly Member Fran Pavley has entered in to the record, a letter, 
stating her support for Agenda Item #13, Department of Parks and Recreation, Malibu Creek 
State Park. 
 
Mr. Lehman noted that the Consent Calendar covered Items #1 through #24.  Mr. Lehman then 
noted that Item #24, California Community Colleges, Mendocino College was being pulled.  We 
have been in discussion with the JLBC regarding this project and we are pulling this item to 
address the concerns raised. 
 
Mr. Lehman noted that the Revised Consent Calendar covered Items #1 through #23 
 
Mr. Lehman indicated that in summary, the revised consent calendar proposes four requests to 
approve preliminary plans, five requests to recognize scope change, two requests to approve an 
augmentation, five requests to approve a resolution authorizing acquisition, six requests to 
approve site selection, one request to approve a reduction in budget, one request to approve a 
reversion of funds, two requests to approve cost increase, one request to recognize anticipated 
deficit, two requests to approve the use of Inmate Day Labor, one request to exercise a no-cot 
option, three requests to approve project scope and cost. 
 
Mr. Lehman then indicated that there were seven 20-day letters.  Item #10, Department of 
General Services, Department of Corrections, San Quentin State Prison, approve an 
augmentation.  A 20-day letter was sent to the Legislature on March 23, 2001, without comment.  
Item #11, Department of Forestry and Fire Protection, Alder Conservation Camp, recognize a 
scope change and approve an augmentation.  A 20-day letter was sent to the Legislature on 
February 16, 2001, without comment.  Item #13, Department of Parks and Recreation, Malibu 
Creek State Park, recognize a scope change.  A 20-day letter was sent to the Legislature on 
March 23, 2001, without comment.  Item #19, University of California, Davis Campus, recognize 
a scope change.  A 20-day letter was sent to the Legislature on March 23, 2001, without 
comment.  Item #22, California Community Colleges, San Bernardino Valley College, Learning 
Resource Center, recognize a scope change and approve cost increase.  A 20-day letter was 
sent to the Legislature on March 23, 2001, without comment.  Item #23, California Community 
Colleges, San Bernardino Valley College, Life Science Building, recognize a scope change and 
approve cost increase.  A 20-day letter was sent to the Legislature on March 23, 2001, without 
comment.  Item #24, California Community Colleges, Mendocino College, Science Building, 
recognize scope change.  This Item is being pulled to allow time to provide more information to 
the JLBC. 
 
 
Staff recommends approval of the revised consent calendar, Items #1 through #23.  
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A motion was made by Ms. McGagin, and Seconded by Mr. Evans to adopt the Revised 
Consent Calendar, and to approve Agenda Items #1 through #23. 
 
The consent calendar was adopted by a 3-0 vote. 
 
 
 
ACTION ITEMS: 
Mr. Lehman noted there were twelve action items 
 
Item #25, Department of General Services, Department of Veterans’ Affairs, Administration 
Building.  This item will approve project termination. 
 
A motion was made by Mr. Evans, and Seconded by Ms. Mcgagin to adopt Action Item 
#25. 
 
Item #26, Department of Forestry and Fire Protection, San Marcos Forest Fire Station, Relocate 
Facility.  This item will approve project termination and the reversion of acquisition funds totaling 
$160,000. 
 
A motion was made by Ms. McGagin, and Seconded by Mr. Evans to adopt Action Item 
#26. 
 
Item #27, Department of Forestry and Fire Protection, Batterson Forest Fire Station, Relocate 
Facility.  This item will approve project termination and the reversion of working drawing funds 
totaling $59,000. 
 
A motion was made by Mr. Evans, and Seconded by Ms. McGagin to adopt Action Item 
#27. 
 
Item #28, Department of Forestry and Fire Protection, Fenner Canyon Conservation Camp, 
Construct Vehicle Apparatus.  This item will approve project termination and the reversion of 
working drawing funds totaling $114,000. 
 
A motion was made by Ms. McGagin, and Seconded by Mr. Evans to adopt Action Item 
#28. 
 
Item #29, Department of Forestry and Fire Protection, Bridgeville Forest Fire Station, Relocate 
Facility.  This item will approve project termination and the reversion of working drawing funds 
totaling $92,000. 
 
A motion was made by Mr. Evans, and Seconded by Ms. McGagin to adopt Action Item 
#29. 
 
Item #30, Department of Forestry and Fire Protection, Blasingame Forest Fire Station, Replace 
Facility.  This item will approve project termination and the reversion of working drawing funds 
totaling $30,000. 
 
A motion was made by Ms. McGagin, and Seconded by Mr. Evans to adopt Action Item 
#30. 
 
Item #31, Department of Boating and Waterways, San Luis Reservoir SRA, Boat Launching 
Facility.  This item will approve project termination and the reversion of construction funds 
totaling $1,227,000. 
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A motion was made by Mr. Evans, and Seconded by Ms. McGagin to adopt Action Item 
#31. 
Item #32, Department of Boating and Waterways, Lake Natoma, Nimbus Flat, Boating 
Instruction.  This item will approve project termination and the reversion of construction funds 
totaling $2,444,000. 
 
A motion was made by Ms. McGagin, and Seconded by Mr. Evans to adopt Action Item 
#32. 
 
Item #33, University of California, Lease Revenue Bonds, Teaching Hospital Seismic Program, 
Irvine Campus.  This item will adopt a resolution declaring the State Public Works Board’s official 
intent to reimburse certain capital outlay expenditures from proceeds of tax-exempt 
indebtedness. 
 
A motion was made by Mr. Evans, and Seconded by Ms. McGagin to adopt Action Item 
#33. 
 
Item #34, University of California, Lease Revenue Bonds, Teaching Hospital Seismic Program, 
Davis Campus.  This item will adopt a resolution declaring the State Public Works Board’s official 
intent to reimburse certain capital outlay expenditures from proceeds of tax-exempt 
indebtedness. 
 
A motion was made by Ms. McGagin, and Seconded by Mr. Evans to adopt Action Item 
#34. 
 
Item #35, University of California, Lease Revenue Bonds, Teaching Hospital Seismic Program, 
San Diego Campus.  This item will adopt a resolution declaring the State Public Works Board’s 
official intent to reimburse certain capital outlay expenditures from proceeds of tax-exempt 
indebtedness. 
 
A motion was made by Mr. Evans, and Seconded by Ms. McGagin to adopt Action Item 
#35. 
 
Item #36, University of California, Lease Revenue Bonds, Teaching Hospital Seismic Program, 
San Francisco Campus.  This item will adopt a resolution declaring the State Public Works 
Board’s official intent to reimburse certain capital outlay expenditures from proceeds of tax-
exempt indebtedness. 
 
A motion was made by Ms. McGagin, and Seconded by Mr. Evans to adopt Action Item 
#36. 
 
 
OTHER BUSINESS: 
Mr. Tilton noted that there were no items of other business. 
 
REPORTABLES: 
Mr. Tilton indicated there were fifteen reportables. 
 
NEXT MEETING: 
Mr. Tilton noted that the next PWB meeting is scheduled for Friday, May 11, 2001, at 10:00 am 
in Room 112. 
 
Having no further business, the meeting was adjourned at 10:16 a.m. 
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  BOND ITEMS 
 

BOND – ITEM 
 
NO BOND ITEMS. 
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BOND ITEMS 

 
STAFF ANALYSIS – ITEM 

 
NO BOND ITEMS. 
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CONSENT ITEMS 

 
CONSENT – ITEM 1 

 
DEPARTMENT OF JUSTICE (0820) 
REDDING REPLACEMENT LABORATORY, SHASTA COUNTY 
DOJ 009, DGS Parcel 9871 
 
 
Authority: Chapter 50/99, Item 0820-301-0001(4) 
 
 
a. Approve a resolution authorizing acquisition 
 
 
APPROVED. 
 
 

CONSENT ITEMS 
 

STAFF ANALYSIS – ITEM 1 
Department of Justice, Redding Replacement Laboratory 

 
Action Requested 
The requested action will approve a resolution authorizing acquisition for this project. 
 
Scope Description 
This project is within scope.  The project provides for selection of a 1.4 ± acre site that will be 
acquired in fee simple interest to relocate the existing forensics laboratory.  This project 
constructs a 16,799 gross square foot forensic laboratory.  The administrative area consists of 
office space for a staff of 14 including the following: reception area; records file room; employee 
room; conference room; library; showers & lockers; and separate restrooms for both employees 
and visitors. 
 
The laboratory area includes the following: evidence reception area; evidence viewing room; 
evidence vault with walk-in freezer/refrigerator, drying cabinets, drug storage vault, and lab 
storage; firearms vault; test fire tank; general exam area; serology prep; trace evidence rooms (2 
each) and trace microscopy area; instrument room; clean lab room; vehicle exam with lift; dark 
room; blood alcohol/intoxication; and maintenance shop.  Site work, parking, and utilities are 
included. 
 
Funding and Project Cost Verification 
This project is within cost.  Chapter 50/99, Item 0820-301-0001(4) provides $391,000 for 
acquisition of a fee simple interest and associated overhead for real property and preliminary 
plans.  The property can be acquired within the funds available in accordance with legislative 
intent. 
 
$7,258,000  total estimated project costs 
 
   $710,000  project costs previously allocated:  acquisition $391,000; preliminary  

plans $319,000 
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$6,548,000 project costs to be allocated:  working drawings $308,000, and construction  

$6,240,000 ($5,461,000 contract, $273,000 contingency, $337,000, A&E costs,  
$169,000 other project costs.) 

 
CEQA 
A Notice of Determination was filed with the State Clearinghouse on March 8, 2001, and the 
waiting period will expire April 7, 2001. 
 
Project Schedule 
The project schedule is as follows: 
 
Approve preliminary plans:  May 2001 
Approve working drawings:  November 2001 
Complete construction:  May 2003 
 
Other 
• The proposed site meets the requirements of the Department of Justice (DOJ). 
• There is no relocation assistance involved with this project. 
• The acquisition cost shall not exceed estimated fair market value as determined by a 

Department of General Services (DGS) appraisal dated August 17, 2000. 
• There is no implied dedication involved with this project. 
• DGS and DOJ inspected the property and found no evidence of contamination from 

hazardous materials.  
 
 
Staff Recommendation: Approve a resolution authorizing acquisition. 



9 

 
CONSENT ITEMS 

 
CONSENT – ITEM 2 

 
DEPARTMENT OF GENERAL SERVICES (1760) 
JUDICIAL COURT COUNSEL (0250) 
5TH APPELLATE DISTRICT COURTHOUSE 
FRESNO COUNTY 
JCC002, DGS Parcel 10001 
 
 
Authority: Chapter 52/00, Item 0250-301-0001 (3) 
 
 
a. Authorize site selection 
 
 
APPROVED. 
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CONSENT ITEMS 

 
STAFF ANALYSIS – ITEM 2 

Department of General Services, Judicial Court Counsel (0250) 
5th Appellate District Courthouse 

 
Action Requested 
The requested action will authorize site selection for this project. 
 
Scope Description 
This project is within scope.  The project provides for acquisition of a suitable site in Fresno 
County to construct a new courthouse.  
 
 
Funding and Project Cost Verification 
This project is within cost.  Chapter 52, Item 0250-301-0001 (3) of the Budget Act of 2000, 
provides $ 1,506,000 for site acquisition and preliminary plans.   
 
$16,757,000 total estimated project costs 
 
  $1,506,000 project costs previously allocated:  acquisition $1,031,000, and preliminary plans  

$475,000 
 
$15,251,000 project costs to be allocated:  working drawings $900,000, construction  

$14,351,000 ($12,272,000 contract; $614,000 contingency; $669,000 A&E;  
$796,000 other) 

 
 
Project Schedule 
The project schedule is as follows: 
 
Close escrow by February 2002. 
 
Other 
• The proposed site meets the requirements of the Judicial Court Counsel 
• There is no relocation assistance involved with this project 
• The acquisition cost shall not exceed estimated fair market value as determined by a DGS 

appraisal 
 
 
Staff Recommendation: Authorize site selection. 
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CONSENT ITEMS 

 
CONSENT – ITEM 3 

 
DEPARTMENT OF GENERAL SERVICES (1760) 
DEPARTMENT OF PARKS AND RECREATION (3790) 
ANDERSON MARSH STATE HISTORIC PARK 
LAKE COUNTY 
DPR A30901, DGS Parcel 10018 
 
 
Authority: Chapter 52/00, Item 3790-302-0005(9) 
 
 
a. Approve a resolution authorizing acquisition 
 
 
APPROVED. 
 
 

CONSENT ITEMS 
 

STAFF ANALYSIS – ITEM 3 
Department of Parks and Recreation, Anderson Marsh SHP 

 
Action Requested: 
The requested action will approve a resolution authorizing acquisition for this project. 
 
Scope Description: 
This project is within scope.  The Legislature has approved the funding for the purchase of this 
particular addition, approximately 12.86 acres of unimproved property, to Anderson Marsh SHP 
for purposes consistent with the 2000 Bond Fund. 
 
Funding and Project Cost Verification: 
This project is within cost.  Chapter 52/00, Item 3790-302-0005(9) provides $800,000 for this 
acquisition.  The property can be acquired within the funds available and in accordance with 
Legislative intent. 
 
$750,000 total estimated project costs 
 
  $19,320   project costs previously allocated 
 
$750,000 project costs to be allocated:  $750,000 acquisition and approximately $4,272 in  

overhead costs 
 
CEQA: 
A Notice of Exemption was filed with the State Clearinghouse on January 25, 2001, and the 
waiting period expired on March 1, 2001. 
 
Project Schedule: 
The project schedule is as follows: 
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The anticipated close of escrow is in April 2001. 
 
Other: 
• This project was approved for site selection by the State Public Works Board on March 9, 

2001. 
• The property was appraised by the Department of General Services and the proposed offer is 

consistent with the fair market value approved by DGS staff. 
• The Department is not aware of any lawsuits pending concerning the property.  The property 

acquisition agreement will require the delivery of clear title to the State. 
• Consideration of any implied dedication was reflected in the property valuation. 
• An environmental hazard assessment was conducted by DPR.  Asbestos and lead based 

paint was found that will be abated after acquisition.  No other indications or history of 
contamination was found. 

• A COBCP submitted in the Department’s 2000/01 Budget request estimated the following 
costs for fencing and property clean up:  boundary fencing ($2,500), demolition, asbestos 
and lead paint abatement, and septic tank removal ($175,000) and general clean-up 
($75,000) for a total of $252,500.  This request for additional funds will be considered in a 
future budget change proposal. 

• The property is improved.  The improvements include an 1880 square foot single-family 
residence, a small shed and a barn.  The improvements are aged and considered obsolete; 
the Department proposes to remove the improvements following purchase of the property. 

• Staffing pertaining to the acquisition of the Garner Property will be absorbed within the 
Department’s existing support budget.  

 
 
Staff Recommendation: Approve a resolution authorizing acquisition. 
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CONSENT ITEMS 

 
CONSENT – ITEM 4 

 
DEPARTMENT OF GENERAL SERVICES (1760) 
DEPARTMENT OF PARKS AND RECREATION (3790) 
HUNGRY VALLEY STATE VEHICULAR RECREATION AREA 
VENTURA COUNTY 
DPR A25300, DGS Parcel 10025 
 
 
Authority: Chapter 50/99, Item 3790-301-0263(2) and 
  Chapter 52/00, Item 3790-301-0263(8) 
 
 
a. Authorize site selection 
 
 
APPROVED. 
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CONSENT ITEMS 

 
STAFF ANALYSIS – ITEM 4 

Department of Parks and Recreation, Hungry Valley State Vehicular Recreation Area 
 
Action Requested: 
The requested action will authorize site selection for this project. 
 
Scope Description: 
This project is within scope.  The Legislature has approved the funding from the Off-Highway 
Vehicle Trust Fund (Statewide Opportunity Purchase Account) for the purchase of additions to 
units of the Off-Highway Vehicular Recreation System, without specifying particular parcels.  This 
authorization will permit the acquisition of approximately 110.00 acres to be acquired from the 
property owner.  The parcel is vacant and unoccupied and acquisition is sought in fee simple. 
 
Funding and Project Cost Verification: 
This project is within cost.  Chapter 50/99, Item 3790-301-0263(2) and Chapter 52/00, Item 
3790-301-0263(8) provide $271,628 for this acquisition.  The property can be acquired within the 
funds available and in accordance with Legislative intent. 
 
$271,628 total estimated project costs 
 
    $2,500 project costs previously allocated 
 
$271,628 project costs to be allocated:  $269,500 acquisition and approximately $2,128 in  

overhead costs 
 
CEQA: 
A Notice of Exemption was filed with the State Clearinghouse on March 6, 2001, and the waiting 
period expired on April 9, 2001. 
 
Project Schedule: 
The project schedule is as follows: 
 
The anticipated close of escrow is in June of 2001. 
 
Other: 
• The property was appraised by the Department of General Services (DGS) and the proposed 

offer is consistent with the fair market value approved by DGS staff. 
• No environmental hazard assessment was conducted, as there were no indications or history 

of contamination. 
• The Department is not aware of any lawsuits pending concerning the property.  The property 

acquisition agreement will require the delivery of clear title to the property. 
• Consideration of any implied dedication was reflected in the property valuation. 
• The Department is not aware of an immediate need to address or remediate potential safety 

or environmental issues pertaining to the property. 
• Staffing pertaining to the acquisition of the Ward Property will be absorbed within the 

Department’s existing support budget. 
 
 
Staff Recommendation: Authorize site selection. 
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CONSENT ITEMS 

 
CONSENT – ITEM 5 

 
DEPARTMENT OF GENERAL SERVICES (1760) 
DEPARTMENT OF PARKS AND RECREATION (3790) 
OCOTILLO WELLS SVRA, IMPERIAL COUNTY 
DPR A31401, A31402, DGS Parcel 6006 and 6157 
 
 
Authority: Chapter 324/98, 3790-301-0263(3) 
 
 
a. Authorize site selection 
 
 
APPROVED. 
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CONSENT ITEMS 

 
STAFF ANALYSIS – ITEM 5 

Department of Parks and Recreation, Ocotillo Wells SVRA 
 
Action Requested 
The requested action will authorize site selection for this project. 
 
Scope Description 
This project is within scope.  The Legislature has approved the funding for the purchase of 
additions to the State Park System for purposes consistent with the OHV Opportunity Fund 
without specifying particular parcels.  This request will authorize site selection of fee simple 
interest in approximately 40 acres to be acquired from the property owner. 
 
Funding and Project Cost Verification: 
This project is within cost.  Chapter 324/98, Item 3790-301-0263(3) provides $300,000 for this 
opportunity acquisition program.  The property can be acquired within the funds available and in 
accordance with Legislative intent. 
 
$17,000 total estimated project costs 
 
$17,000 project costs to be allocated:  $17,000 acquisition and approximately $1,110 in  

overhead costs 
 
CEQA: 
A Notice of Exemption was filed with the State Clearinghouse on September 4, 1986, and the 
waiting period expired on October 9, 1986. 
 
Project Schedule: 
The project schedule is as follows: 
 
The anticipated close of escrow is in June 2001. 
 
Other: 
• The property was appraised by the Department of General Services and the proposed offer is 

consistent with the fair market value approved by DGS staff. 
• Although there was no history of contamination, the Department conducted a review of the 

property for evidence of contamination from hazardous and toxic materials; there was no 
evidence or indication of contamination found. 

• The Department is not aware of an immediate need to address or remediate potential safety 
or environmental issues pertaining to the property. 

• The Department is not aware of any lawsuits pending concerning the property.  The property 
acquisition agreement will require delivery of clear title to the property. 

• The property is vacant and unimproved. 
• Staffing pertaining to this acquisition will be absorbed within the Department’s existing 

support budget. 
 
 
Staff Recommendation: Authorize site selection. 
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CONSENT ITEMS 

 
CONSENT – ITEM 6 

 
DEPARTMENT OF GENERAL SERVICES (1760) 
DEPARTMENT OF PARKS AND RECREATION (3790) 
CHINO HILLS STATE PARK 
ORANGE COUNTY 
DPR A33201, DGS Parcel 10028 
 
 
Authority: Chapter 111/85, Item 3790-301-722(10.1) 
  as reappropriated by Chapter 587/92, Item 3790-490-722(2), 

Chapter 303/95, Item 3790-490-722(7) and  
Chapter 324/98, Item 3790-490-0722(1) PRC,  
Sec. 5907(b)(1)(D) Prop 70, 3790-806-786 

  as reallocated by Chapter 326/98, Sec. 9, 
  Chapter 324/98, Item 3790-302-0001(2) and 
  Chapter 52/00, Item 3790-301-0005(11) 
 
 
a. Authorize site selection 
 
 
APPROVED. 
 
 
 

CONSENT ITEMS 
 

STAFF ANALYSIS – ITEM 6 
Department of Parks and Recreation, Chino Hills State Park 

 
Action Requested 
The requested action will authorize site selection for this project. 
 
Scope Description 
This project is within scope.  The Legislature has approved the funding for the purchase of this 
particular addition (and other non-specific “high priority” additions) to Chino Hills State Park for 
purposes consistent with the General Fund appropriation and with 84, 88 and 2000 Bond Fund 
appropriations.  The request will authorize site selection of fee simple interest in approximately 
29.53 acres to be acquired from the property owner. 
 
Funding and Project Cost Verification 
This project is within cost.  Chapter 111/85, Item 3790-301-722 (10.1) as reappropriated by 
324/98, Item 3790-490-0722(1) provides $500,000 and PRC, Sec. 5907 (b)(1)(D) Prop 70, Item 
3790-806-786 as reallocated by Chapter 326/98, Sec. 9 provides $2,010,000 Chapter 324/98, 
Item 3790-302-0001(2) provides $3,000,000 and Chapter 52/00, Item 3790-301-0005(11) 
provides $4,490,000 for this acquisition.  The remaining funds will be provided by an EEM Grant 
$1,000,000, and private donations of $2,500,000.  The property can be acquired within the funds 
available and in accordance with Legislative intent. 
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$10,171,500 total estimated project costs (does not include $3,500,000 in non-DPR funds) 
 
         $3,000 costs previously allocated 
 
$10,171,500 project costs to be allocated:  $10,000,000 acquisition, approximately $16,500 in  

overhead costs, and approximately $155,000 in relocation assistance costs 
 
CEQA: 
A Notice of Exemption was filed with the State Clearinghouse on December 8, 1997, and the 
waiting period expired on January 20, 1998. 
 
Project Schedule: 
The project schedule is as follows: 
 
The anticipated close of escrow is in early June 2001. 
 
Other: 
• The property was appraised by a private appraisal firm and reviewed by the Department of 

General Services and the proposed offer is consistent with the fair market value approved by 
DGS staff. 

• This acquisition will receive a grant of $1,000,000 from the California Transportation 
Commission, through its Environmental Enhancement Mitigation (EEM) program and a 
private donation of $2,500,000 supporting the acquisition project. 

• The Department is not aware of any lawsuits pending concerning the property.  The property 
acquisition agreement will require the delivery of clear title to the State. 

• Consideration of any implied dedication was reflected in the property valuation. 
• A Phase I Environmental Site Assessment was done on the subject property in October 

1995.  The Assessment, prepared by a private consulting firm, concluded that no recognized 
environmental conditions were identified.  The Department is not aware of any potential 
safety or environmental issues pertaining to the property since that time. 

• The property is improved.  The improvements include horse stables, a small old single-family 
residence, a BMX bike track, and a spring relay station.  These improvements, except for the 
relay tower, are interim in character and do not contribute to the highest and best use of the 
site.  The Department proposes to remove the improvements following purchase of the 
property and relocation of the tenants. 

• Requests for additional staffing and ongoing costs will be considered in a future budget 
change proposal.   

 
 
Staff Recommendation: Authorize site selection. 
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CONSENT ITEMS 

 
CONSENT – ITEM 7 

 
DEPARTMENT OF GENERAL SERVICES (1760) 
DEPARTMENT OF PARKS AND RECREATION (3790) 
EMPIRE MINE STATE HISTORIC PARK 
NEVADA COUNTY 
DPR A23902 and A23903, DGS Parcel 10023 
 
 
Authority: Chapter 50/99, Item 3790-301-0262(1) and 
  Chapter 52/00, Item 3790-301-0262(1) 
 
 
a. Approve resolution authorizing acquisition and exercise of no-cost  

purchase option 
 
 
APPROVED. 
 
 
 

CONSENT ITEMS 
 

STAFF ANALYSIS – ITEM 7 
Department of General Services, Department of Parks and Recreation, 

Empire Mine State Historic Park 
 
Action Requested 
The requested action will approve a resolution authorizing acquisition and exercise of a 
no-cost purchase option for this project.  
 
Scope Description 
This project is within scope. The Legislature has approved the funding for the purchase of 
additions to the State Park System for purposes consistent with the Habitat Conservation Fund, 
without specifying particular parcels.  This request will authorize acquisition and exercise of a no-
cost option to purchase approximately 16 acres in two adjacent Assessor’s parcels.   This 
acquisition represents Phase 2 of a two-phase acquisition project containing a total of 
approximately 40 acres.  Site selection was authorized on September 10, 1999 by the State 
Public Works Board.  In the same agenda item, acquisition was authorized for Phase 1 and a no-
cost option agreement for Phase 2, subject to availability of funds. 
 
Funding and Project Cost Verification 
This project is within cost.  Phase 1 was acquired in December, 1999.  Funds are available to 
acquire Phase 2 through Chapter 50/99, Item 3790-301-0262(1) and Chapter 52/00, Item 
3790-301-0262(1).  These two appropriations provide $2,000,000 for habitat acquisition; a total 
of $1,312,334 was previously allocated from these appropriations for other acquisition projects.  
The property can be acquired within the remaining funds available and in accordance with 
Legislative intent.  
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$423,925 total Phase 2 estimated project costs 
 
      $500 project costs previously allocated  
 
$423,425 project costs to be allocated:  $420,730 acquisition and approximately $2,695 in  

overhead costs.  
 
 
CEQA 
A Notice of Exemption was filed with the State Clearinghouse on August 6, 1999, and the waiting 
period expired on October 28, 1999. 
 
Project Schedule 
The project schedule is as follows: 
 
The anticipated close of escrow is in early May 2001. 
 
 
Other: 
• This project was site selected by the PWB on September 10, 1999. 
• Although there was no history of contamination, the Department conducted a review of the 

property for evidence of contamination from hazardous and toxic materials; there was no 
evidence or indication of contamination found. 

• The Department is not aware of an immediate need to address or remediate potential safety 
or environmental issues pertaining to the property. 

• The Department is not aware of any lawsuits pending concerning the property.  The property 
acquisition agreement will require delivery of clear title to the property. 

• The Department indicates that approval of this acquisition would not obligate the State to 
additional operating costs. 

• The property is vacant and unimproved. 
 
 
Staff Recommendation: Approve a resolution authorizing acquisition, and exercise of  

no-cost purchase option. 
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CONSENT ITEMS 

 
CONSENT – ITEM 8 

 
DEPARTMENT OF GENERAL SERVICES (1760) 
DEPARTMENT OF PARKS AND RECREATION (3790) 
HUMBOLDT REDWOODS STATE PARK 
HUMBOLDT COUNTY 
DPR A31001, DGS Parcel 10027 
 
 
Authority: Chapter 52/00, Item 3790-301-0005(10) 
 
 
a. Authorize site selection 
 
 
APPROVED. 
 
 

CONSENT ITEMS 
 

STAFF ANALYSIS – ITEM 8 
Department of General Services, Department of Parks and Recreation, 

Humboldt Redwoods State Park 
 
Action Requested 
The requested action will authorize site selection for this project. 
 
Scope Description 
This project is within scope.  The Legislature has approved the funding for the purchase of 
additions to the State Park System for purposes consistent with the Redwoods Acquisition 
Program, 2000 Bond Fund, without specifying particular parcels.  This request will authorize site 
selection of fee simple interest in approximately 17.37 acres to be acquired from the property 
owner. 
 
Funding and Project Cost Verification 
This project is within cost.  Chapter 52/00, Item 3790-301-0005(10) provides $480,000 for this 
acquisition.  The property can be acquired within the funds available and in accordance with 
Legislative intent. 
 
$480,000 total estimated project costs 
 
    $1,500 project costs previously allocated 
 
$480,000 project costs to be allocated:  $480,000 acquisition and approximately $4,312 in  

overhead costs 
 
CEQA: 
A Notice of Exemption was filed with the State Clearinghouse on November 3, 2000, and the 
waiting period expired on December 9, 2000. 
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Project Schedule: 
The project schedule is as follows: 
 
The anticipated close of escrow is in May 2001. 
 
Other: 
• The property was appraised by a private appraiser under contract to Save-the Redwoods-

League and the proposed offer is consistent with the fair market value approved by DGS 
staff. 

• Although there was no history of contamination, the Department conducted a review of the 
property for evidence of contamination from hazardous and toxic materials; there was no 
evidence or indication of contamination found. 

• The Department is not aware of an immediate need to address or remediate potential safety 
or environmental issues pertaining to the property. 

• The Department is not aware of any lawsuits pending concerning the property.  The property 
acquisition agreement will require delivery of clear title to the property. 

• The Department indicates that approval of this acquisition would not obligate the State to 
additional operating costs. 

• The property is vacant and unimproved. 
• Save-the-Redwoods League will provide a donation of $480,000 supporting the acquisition 

project.  
 
 
Staff Recommendation: Authorize site selection. 
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CONSENT ITEMS 

 
CONSENT – ITEM 9 

 
DEPARTMENT OF GENERAL SERVICES (1760) 
COACHELLA VALLEY MOUNTAINS CONSERVANCY (3850) 
SPIELMAN PROPERTY ACQUISITION, INDIO HILLS, RIVERSIDE COUNTY 
CVMC - 001, DGS Parcel 10016 
 
 
Authority:  Chapter 52/00, Item 3850-301-0005 
 
 
a. Approve a resolution authorizing acquisition 
 
 
APPROVED. 
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CONSENT ITEMS 

 
STAFF ANALYSIS – ITEM 9 

Department of General Services, Coachella Valley Mountains Conservancy 
Indio Hills, Riverside County 

 
Action Requested 
The requested action will approve a resolution authorizing acquisition for this project. 
 
Scope Description 
This project is within scope.  The project provides for acquisition of land in the mountainous 
areas surrounding the Coachella Valley to retain it in permanent open space pursuant to the 
Conservancy's mission under Public Resources Code 33501.  The acquisition phase of the 
project includes acquisition of fee simple interest in approximately 406.88 acres.  
 
Funding and Project Cost Verification 
This project is within cost.  Chapter 52/00, Item 3850-301-0005, provides $4,854,000 in safe 
Neighborhood Parks, Clean Water, Clean Air, and Coastal Protection Bond for acquisition of fee 
simple interest and associated overhead.  A total of $110,000 from this item will be applied 
toward the purchase of this parcel.  The balance of acquisition costs will be provided from a 
$500,000 TEA grant from the California Transportation Commission and a $200,000 donation 
from the Center for Natural Lands Management (CNLM). 
 
CEQA 
A Notice of Exemption was filed with the State Clearinghouse on December 11, 2000, and the 
waiting period expired on January 11, 2001. 
 
Project Schedule 
The project schedule is as follows: 
 
Acquisition:  April 2001 
 
Other 
• The proposed site meets the requirements of the Coachella Valley Mountains Conservancy. 
• There is no relocation assistance involved with this project. 
• The acquisition cost shall not exceed estimated fair market value as determined by an 

appraisal approved by DGS on November 20, 2000. 
• There is no implied dedication involved with this project. 
• The Conservancy has inspected the property and found no evidence of contamination from 

hazardous materials. 
 
 
Staff Recommendation: Approve a resolution authorizing acquisition. 
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CONSENT ITEMS 

 
CONSENT – ITEM 10 

 
DEPARTMENT OF GENERAL SERVICES  (1760) 
DEPARTMENT OF CORRECTIONS (5240) 
SAN QUENTIN STATE PRISON, MARIN COUNTY 
North Block, Structural Retrofit 
 
 
Authority: Chapter 282/97, Item 1760-301-0768 (15) 
  Chapter 324/98, Item 1760-301-0768 (8) 
  Chapter 50/99, Item 1760-490-0768 (8) (reappropriation of construction) 
 
 
a. Approve augmentation         $436,239 
       (10.46 percent of construction phase) 

       (8.73 percent total project) 
 
 
APPROVED. 
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CONSENT ITEMS 

 
STAFF ANALYSIS – ITEM 10 

Department of General Services, Department of Corrections 
San Quentin State Prison North Block, Structural Retrofit 

 
Action Requested 
The requested action will approve an augmentation for this project.   
 
Scope Description 
This project is within scope.  The project consists of a "structural only" retrofit. 
Architectural/mechanical/ electrical costs are limited to incidental work to enable the structural 
retrofit only.   
 
Built in 1934, the North Cell Block is considered a historically significant structure.  The building 
is basically a rectangular shaped concrete shell, connected to the East Cell Block by an entrance 
Rotunda. The cellblock is comprised of six tiers of cells in two back-to-back towers. The seismic 
retrofit scheme includes new concrete walls and footings at the rotunda, steel framing below the 
sixth floor, steel beams and ties at the sixth tier and roof area, installing steel ties to connect the 
high roof diaphragm to the low roof and cell walls, and adding a series of collector beams over 
the cell walls to tie the two cell wall towers together.  Construction started in September 2000 
and is now 35 percent complete and anticipated to complete in July 2001.  A 20-day letter was 
sent to the Legislature on March 23, 2001, without comment. 
 
Funding and Project Cost Verification 
This project is not within cost.  Unforeseen and hidden site conditions have required additional 
engineering design efforts and site visit services to complete the retrofit work.  The contractor is 
performing construction operations at multiple locations on the site.  Consequently, the number 
of correctional officers required to oversee security has increased.   
 
$4,997,469 total estimated project costs 
 
$4,561,230 project costs previously allocated:  preliminary plans ($135,000); working  

drawings ($277,000); and construction $4,149,230 (contract - $2,889,000,  
contingency - $593,460; A/E - $635,000, and agency retained items - $423,000) 

 
   $436,239 augmentation required 
 
CEQA 
A Notice of Determination was filed with the State Clearinghouse on August 17, 1998, and the 
waiting period expired on September 15, 1998. 
 
 
Project Schedule 
The project schedule is as follows: 
 
Complete Construction: July 2001 
 
Staff Recommendation: Approve augmentation. 
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CONSENT ITEMS 

 
CONSENT – ITEM 11 

 
DEPARTMENT OF FORESTRY AND FIRE PROTECTION (3540) 
ALDER CONSERVATION CAMP, DEL NORTE COUNTY 
Replace Wastewater and Water System/Construct Access Road  
 
 
Authority: Chapter 324/98, Item 3540-301-0001(15) 
  Chapter 52/00, Item 3540-301-0001(15) 
 
 
a. Recognize scope change 
b. Approve augmentation        $49,000 

 (5.2 percent of construction phase) 
 (4.1 percent of total project) 

 
 
APPROVED. 
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CONSENT ITEMS 

 
STAFF ANALYSIS – ITEM 11 

Department of Forestry and Fire Protection, Alder Conservation Camp: 
Replace Wastewater and Water System/Construct Access Road 

 
Action Requested 
The requested action will recognize a scope change and approve an augmentation for this 
project.   
 
Scope Description 
This project is not within scope.  The authorized project consists of the following: replace the 
well house with a 16’ X 24” well house and air stripper building; construct a three bay 1,875 +/-
sq. ft. crew carrying vehicle apparatus building, install a new 20,000-gallon septic tank and 5,000 
+/- ft of leach field, and provide roadway stabilization with drainage and asphalt concrete overlay. 
This scope change seeks to replace the septic tank and leach field with a new wastewater 
treatment system and pressurized leach field.  This new treatment system is expected to yield 
more reliable results for the treatment and disposal of wastewater.  A 20-day scope change letter 
was sent to the Legislature on February 16, 2001, without comment.   
 
Funding and Project Cost Verification  
This project is not within cost.  Chapter 52/00, Item 3540-301-0001(15) provides $948,000 for 
construction and $148,000 for working drawings.  The proposed scope change would result in a 
cost increase of $49,000 for the construction phase of this project.  Therefore, additional funds in 
the amount of $49,000 are needed to complete this project with the proposed scope change.   
 
 
$1,207,000 total estimated project cost 
 
   $259,000 project costs previously allocated: preliminary plans $111,000 and working  

drawings $148,000 
 
   $948,000 project costs to be allocated: construction $948,000 ($948,000 agency retained) 
 
     $49,000 pending augmentation 
 
Project Schedule 
The project schedule is as follows: 
 
Approve working drawings:  April 2001 
Complete construction:  October 2002 
 
 
Staff Recommendation: Recognize scope change and approve augmentation.   
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CONSENT ITEMS 

 
CONSENT – ITEM 12 

 
DEPARTMENT OF FORESTRY AND FIRE PROTECTION (3540) 
HEMET RYAN AIR ATTACK BASE, RIVERSIDE COUNTY 
Relocate Facility  
 
 
Authority: Chapter 324/98, Item 3540-301-0001(20) 
 
 
a.  Approve preliminary plans  
b.  Recognize anticipated deficit      $283,000 
          (8.7 percent of construction phase) 
            (7.9 percent of total project) 
 
 
APPROVED. 
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CONSENT ITEMS 

 
STAFF ANALYSIS – ITEM 12 

Department of Forestry and Fire Protection 
Hemet-Ryan Air Attack Base, Relocate Facility 

 
Action Requested 
The requested action will approve preliminary plans, release working drawing funds, and 
recognize anticipated deficit. 
 
Scope Description 
This project is within scope.  The approved project consists of constructing the following: a 
helicopter hangar (approximately 1,984 sq. ft.); an OV-10 hangar (3,600 sq. ft.); a 4,646 air 
operations building; a 3,850 sq. ft. (22-bed) barracks/messhall; and a 4,812 sq. ft. 3-bay 
apparatus building/warehouse building.  Site work consists of demolition, clearing and grubbing, 
earthwork, paving, utilities and landscaping.  
 
Funding and Project Cost Verification 
This project is not within cost.  Based on preliminary plan estimates, costs associated with the 
construction phase of this project have increased by $283,000.  The increase in cost has been 
attributed to a scope change approved by the PWB on May 14, 1999, that resulted in moving the 
construction of the new facility from the existing site to a new site at March Air Reserve Base.  
Because conditions at the new site were not anticipated in the original estimate, the new 
estimate was adjusted to incorporate additional site work needed at the new site to 
accommodate the facility.         
 
$3,879,000 total estimated project cost 
 
   $164,000 project costs previously allocated: preliminary plans $164,000 
 
   $166,000 project costs to be allocated: working drawings $166,000 
 
$3,266,000 project costs to be appropriated: construction $3,266,000 ($2,807,000 contract,  

$141,000 contingency, $318,000 A&E) 
 
   $283,000 anticipated deficit 
 
 
CEQA 
A Notice of Determination was filed with the State Clearinghouse on May 23, 2000, and the 
waiting period expired on June 22, 2000.   
 
Project Schedule 
The project schedule is as follows: 
 
Approve preliminary plans:  April 2001 
Approve working drawings:  August 2001 
Complete construction:  September 2002 
 
 
Staff Recommendation: Approve preliminary plans, release working drawing funds,  

and recognize anticipated deficit.  
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CONSENT ITEMS 

 
CONSENT – ITEM 13 

 
DEPARTMENT OF PARKS AND RECREATION (3790) 
MALIBU CREEK STATE PARK 
LOS ANGELES COUNTY 
DPR A31900, A31901, A31902, A31903, DGS Parcel 10017 
 
 
Authority: Chapter 52/00, 3790-301-0005(17) 
 
 
a. Recognize scope change 
b. Authorize site selection and approve a resolution authorizing acquisition 
 
 
APPROVED. 
 
 

CONSENT ITEMS 
 

STAFF ANALYSIS – ITEM 13 
Department of Parks and Recreation, Malibu Creek State Park 

 
Action Requested 
The requested action will recognize a scope change for this project, authorize site 
selection, and approve a resolution authorizing acquisition for this project. 
 
Scope Description 
This project is not within scope.  As approved by the Legislature, the original project scope 
provided funds to acquire a “significant portion” of the approximately 800 acres of privately held 
lands that are needed to complete public ownership and protection of the Liberty Canyon wildlife 
corridor and nature area.  The original project scope description did not recognize that much of 
the overall 800 acre project area was being pursued and funded through the partnership efforts 
with the Santa Monica Mountains Conservancy (SMMC), the National Park Service, and the 
County of Los Angeles.  Based upon the successful land purchases by these partners, only 208 
acres of the most threatened and underdeveloped private property remains for acquisition and is 
valued at approximately $5.2 million.  DPR is requesting to amend the scope of this project to 
purchase 88.9 acres of the remaining 208 with the appropriated funds.  DPR proposes to acquire 
the balance of the land, approximately 120 acres, with the Safe Neighborhood Parks, Clean 
Water, Clean Air, and Coastal Protection Bond Act of 2000.  The amount needed for the 
remaining 120 acres is proposed in the 2001-02 Governor’s Budget.  The refined project scope 
combined with the successful efforts of DPR’s partners will achieve the original project intent of 
providing a critical wildlife linkage in the heavily urbanized Los Angeles area.  A 20-day letter 
was sent to the Legislature on March 23, 2001, without comment. 
 
Funding and Project Cost Verification: 
This project is within cost.  Chapter 52/00, Item 3790-301-0005(17) provides $2,500,000 for 
this acquisition.  The property can be acquired within the funds available and in accordance with 
Legislative intent. 
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$2,500,000 total estimated project costs 
 
      $1,000 project costs previously allocated 
 
$2,489,273 project costs to be allocated:  $2,489,273 acquisition and approximately  
  $9,727 in overhead costs 
 
CEQA: 
A Notice of Exemption was filed with the State Clearinghouse on January 2, 2001, and the 
waiting period expired on February 6, 2001. 
 
Project Schedule: 
The project schedule is as follows: 
 
The anticipated close of escrow is in April 2001. 
 
Other: 
• The property was appraised by a private appraiser under contract to the owner and the 

proposed offer is consistent with the fair market value approved by DGS staff. 
• Although there was no history of contamination, the Department conducted a review of the 

property for evidence of contamination from hazardous and toxic materials; there was no 
evidence or indication of contamination found. 

• The Department is not aware of an immediate need to address or remediate potential safety 
or environmental issues pertaining to the property other than those needs indicated below. 

• The Department is not aware of any lawsuits pending concerning the property.  The property 
acquisition agreement will require delivery of clear title to the property. 

• A COBCP submitted in the Department’s 2000/01 Budget request estimated future potential 
staffing needs for the acquisition lands of four py ($80,000) to provide for public health and 
safety, patrol of the property for resource protection, signing and fencing and control of 
invasive exotic plants, and OE&E of ($85,000) for a total estimate of $165,000.  This request 
for additional funds will be considered in a future budget change proposal. 

• The property is vacant and unimproved. 
 
 
Staff Recommendation: Recognize scope change, approve site selection, and 

authorizing acquisition. 
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CONSENT ITEMS 

 
CONSENT – ITEM 14 

 
DEPARTMENT OF CORRECTIONS (5240) 
FOLSOM STATE PRISON, SACRAMENTO COUNTY 
Construct Pretreatment System 
 
 
Authority: Chapter 52/00, Item 5240-301-0001 (4) 
 
 
a. Approve preliminary plans  
 
 
APPROVED. 
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CONSENT ITEMS 

 
STAFF ANALYSIS – ITEM 14 

Department of Corrections, Folsom State Prison 
Construct Pretreatment System 

 
Action Requested 
The requested action will approve preliminary plans and release of working drawing funds 
for this project. 
 
Scope Description 
This project is within scope.  The proposed project would install a pretreatment unit to reduce 
high turbidity in the incoming raw water prior to its delivery to the existing Folsom State Prison 
(FSP) Water Treatment Plant (WTP).  The pretreatment unit consists of one 1.5 million 
gallon/day steel fabricated ACTOFLO unit manufactured by Kruger Inc. of North Carolina.  The 
unit will be connected to the existing raw water pumping station at the facility.  Site work will 
include providing a concrete pad for the unit, minor drainage improvements, and grading. 
 
Funding and Project Cost Verification 
The project is within cost.   
  

$1,090,000  total estimated project cost  
 

$52,000  project costs previously allocated: preliminary plans $52,000  
 

$1,038,000  project costs to be allocated: working drawings $83,000; construction 
$955,000 (contract $821,000, contingency 57,000, construction support 
$39,000, and project administration $38,000) 
 

 
CEQA 
A Notice of Exemption was filed with the State Clearinghouse on October 3, 2000, and the waiting 
period expired on November 7, 2000. 
 
Project Schedule 
The project schedule is as follows: 
 
Approve preliminary plans: April 2001 
Approve working drawings: November 2001 
Complete Construction: August 2002 
 
 
Staff Recommendation: Approve preliminary plans and the release of working drawing  

funds. 
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CONSENT ITEMS 

 
CONSENT – ITEM 15 

 
DEPARTMENT OF CORRECTIONS (5240) 
CALIFORNIA REHABILITATION CENTER, RIVERSIDE COUNTY 
Perimeter Fence Project 
 
 
Authority: Chapter 50/99, 5240-301-0001(22) 

Chapter 52/00, 5240-301-0001(33) 
 
 
a. Approve use of Inmate Day Labor  
 
 
APPROVED. 
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CONSENT ITEMS 

 
STAFF ANALYSIS – ITEM 15 

Department of Corrections, California Rehabilitation Center 
Perimeter Fence 

 
Action Requested 
The requested action will approve the use of Inmate Day Labor (IDL) resources for the 
construction of this project, pursuant to Public Contract Code Section 10103.5. 
 
Scope Description 
This project is within scope.  This project will provide for repair and replacement of 
approximately 7,400 linear feet of the outer perimeter chain link fence at California Rehabilitation 
Center.  The scope of work will also include drainage improvements along the fence, 
modification of armed towers to provide additional view windows, removal of abandoned utilities, 
installation of lights between two existing light poles, and installation of a three foot sidewalk with 
3-inch reinforced gahnite on each side. 
 
Funding and Project Cost Verification 
This project is not within cost.  The construction appropriation from the 2000-2001 Budget Act 
is $1,981,000.  The Department of General Service’s (DGS) revised construction cost estimate 
based on 95 percent working drawings is $2,065,000 (4.2 percent higher than the construction 
appropriation).  The Inmate Day Labor construction cost estimate of $1,929,000 is 7.1 percent 
($136,000) lower than the revised DGS construction cost and 2.7 percent ($52,000) lower than 
the construction appropriation.  The Department expects to utilize approximately 16 inmates (or 
44,800 person-hours) for the construction of this project. 
 
 
$2,305,000 total estimated project cost 
 
   $240,000 project costs previously allocated: preliminary plans $120,000 and working  

drawings $120,000 
 
$2,065,000 project costs to be allocated: construction $2,065,000 ($1,727,000 contract,  

$121,000 contingency, $90,000 A&E, $69,000 agency retained (guarding), and  
$58,000 project administration)   

 
CEQA 
A Notice of Exemption was filed with the State Clearinghouse on January 27, 2000, and the 
waiting period expired on March 4, 2000. 
 
Project Schedule 
The project schedule is as follows: 
 
Approve working drawings April 2001  
Complete construction November 2002 
 
 
Staff Recommendation: Approve use of Inmate Day Labor. 
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CONSENT ITEMS 

 
CONSENT – ITEM 16 

 
DEPARTMENT OF CORRECTIONS (5240) 
STATEWIDE 
Small Management Exercise Yards  
 
 
Authority: Chapter 52/00, 5240-301-0001(1.5) 
 
 
a. Approve preliminary plans  
b. Approve use of Inmate Day Labor  
 
 
APPROVED. 
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CONSENT ITEMS 

 
STAFF ANALYSIS – ITEM 16 
Department of Corrections, Statewide 
Small Management Exercise Yards 

 
Action Requested 
The requested action will approve preliminary plans, the release of working drawing 
funds, and the use of IDL resources for the construction of this project in accordance with 
Public Contract Code Section 10103.5. 
 
Scope Description 
The project is within scope.  The purpose of this project is to construct 92 small management 
exercise yards at four maximum-security housing institutions to provide out-of-cell exercise to 
Administrative Segregation population inmates.  These small management yards, which will be 
constructed at High Desert State Prison, California State Prison-Sacramento, California State 
Prison-Los Angeles, and Salinas Valley State Prison, shall be 10’ x 15’ chain link enclosures with 
partial pan deck covering.  The yards also include sanitation facilities that will require connection 
to the institution’s utility systems.  The Department expects to utilize five inmates at each of the 
four aforementioned locations.  
 
Funding and Project Cost Verification 
This project is within cost. 
 
$1,380,000 total estimated project cost 
 
     $33,000 project costs previously allocated: preliminary plans $11,000 and working 

drawings $22,000 
 
$1,347,000 project costs to be allocated: construction ($1,239,000 contracts, $46,000  

contingency, $25,000 project administration, and $37,000 agency-retained) 
 
CEQA 
CEQA is not required because this project only converts a large exercise yard into smaller, safer, 
and more manageable exercise yards. 
 
Project Schedule 
The project schedule is as follows: 
 
Approve preliminary plans: April 2001 
Approve working drawings: May 2001 
Complete construction: July 2002 
 
 
Staff Recommendation: Approve preliminary plans, the release of working drawing 

funds, and authorize use of Inmate Day Labor. 
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CONSENT ITEMS 

 
CONSENT – ITEM 17 

 
UNIVERSITY OF CALIFORNIA (6440) 
IRVINE CAMPUS, ORANGE COUNTY 
UC Irvine Medical Center Seismic Upgrades  
 
 
Authority: Section 15820.83 of the Government Code  
  as amended by Senate Bill 1667 (Chapter 71/00) 
 
 
a. Approve project scope and cost 
 
 
APPROVED. 
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CONSENT ITEMS 

 
STAFF ANALYSIS – ITEM 17 

University of California, Irvine, UC Irvine Medical Center Seismic Upgrades 
 
Action Requested 
The requested action will provide approval of the program scope and cost and establish 
eligibility for reimbursement as required by Government Code Section 15280.83.   
 
Scope Description 
The University of California, Irvine Medical Center (UCI Medical Center) proposes to construct a 
new replacement hospital building and undertake a program of upgrades to various facilities in 
order to satisfy the seismic safety requirements for acute care hospital facilities imposed by SB 
1953 (Chapter 740/94).  The required SB 1953 work includes construction of a new 162,500 asf 
hospital facility to replace UCI Medical Center’s main acute care facility, Building 1, as well as 
seismic corrections to Building 1A and the Center’s steam plant, electrical facility and utility 
tunnel.   
 
Funding and Project Cost Verification 
The State of California authorized $600 million in lease revenue bonds in Chapter 71/00 to assist 
in financing hospital seismic projects.  The total program cost for the UCI Medical Center Seismic 
Upgrades is $286,145,000 of which $235,000,000 is proposed to be funded from State lease 
revenue bonds. This amount will be supplemented as required by a combination of hospital 
reserves and donor funds, estimated at $51,145,000 for the complete program.  
 
CEQA 
The University certifies that the project is in compliance with CEQA.   
 
Project Schedule 
The project schedule is as follows: 
 
Complete construction:  2007  
 
 
Staff Recommendation: Approve program scope and cost in order to establish  

eligibility for reimbursement under Government Code Section  
15820.83.   
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CONSENT ITEMS 

 
CONSENT – ITEM 18 

 
UNIVERSITY OF CALIFORNIA (6440) 
SAN DIEGO CAMPUS, SAN DIEGO COUNTY 
UC San Diego Medical Center Seismic Upgrades  
 
 
Authority: Section 15820.83 of the Government Code  
  as amended by Senate Bill 1667 (Chapter 71/00) 
 
 
a. Approve project scope and cost 
 
 
APPROVED. 
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CONSENT ITEMS 

 
STAFF ANALYSIS – ITEM 18 

University of California, San Diego 
UC San Diego Medical Center Seismic Upgrades 

 
Action Requested 
The requested action will provide approval of the program scope and cost and establish 
eligibility for reimbursement under as required by Government Code Section 15280.83.   
 
Scope Description 
The University of California, San Diego Medical Center (UCSD Medical Center) proposes to 
undertake a program of upgrades to its hospital facilities at the Hillcrest and La Jolla campuses 
to satisfy the seismic safety requirements for acute care hospital facilities imposed by SB 1953 
(Chapter 740/94). The required SB 1953 work includes performing non-structural retrofit work at 
four buildings on the Hillcrest Campus, including the Main Hospital, and minor non-structural 
work in the critical care service areas in the Thornton Hospital Building on the La Jolla Campus.  
 
Funding and Project Cost Verification 
The State of California authorized $600 million in lease revenue bonds in Chapter 71/00 to assist 
in financing hospital seismic projects.  The total estimated program cost for the UCSD Medical 
Center SB 1953 Compliance Plan is $48,182,000 of which $40,000,000 is proposed to be funded 
from State lease revenue bonds. This amount will be supplemented as required by a 
combination of hospital reserves and donor funds, estimated at $8,182,000 for the complete 
program.  
 
CEQA 
The University certifies that the project is in compliance with CEQA.   
 
Project Schedule 
The project schedule is as follows: 
 
Complete construction:  2007 
 
 
Staff Recommendation: Approve program scope and cost in order to establish  

eligibility for reimbursement under Government Code Section  
15820.83.   
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CONSENT ITEMS 

 
CONSENT – ITEM 19 

 
UNIVERSITY OF CALIFORNIA (6440) 
DAVIS CAMPUS, YOLO COUNTY 
Life Sciences Alterations, Phase 1  
 
 
Authority: Chapter 50/99, Item 6440-301-0574 (4) 
  Chapter 52/00, Item 6440-301-0574(6) 
 
 
a. Recognize scope change and approve budget reduction 
b.  Approve reversion of funds 
 
 
APPROVED. 
 
 
 

CONSENT ITEMS 
 

STAFF ANALYSIS – ITEM 19 
University of California, Davis 

Life Sciences Alterations, Phase 1 
 
Action Requested 
The requested action will recognize a scope change, approve a reduction in budget, and 
the reversion of funds.   
 
Scope Description 
This project is not within scope.  The scope for the Life Sciences Alterations, Phase 1 project 
as approved in the 1999 Budget Act involves the renovation of portions of Robbins and 
Hutchison Hall to provide space for modern class laboratories, wet research labs, lab support, 
academic offices, and academic support space.  The project provided for renovating Robbins 
Hall, a wet lab building, for use by Landscape Architecture and Vegetable Crops programs; and 
for renovating portions of Hutchinson Hall for use by the Plant Pathology and Nematology 
programs.  Preliminary plans were approved by the State Public Works Board on January 14, 
2000.  
 
Subsequent to the approval of preliminary plans, the campus and the College of Agriculture and 
Environmental Sciences concluded that the Agricultural Genomics program, which requires the 
use of wet labs, represents a higher priority for space than those programs designated in the 
existing project. Therefore, the University proposes to eliminate the renovations to Robbins Hall 
from the State-funded project, and instead use campus funds to renovate Robbins Hall for the 
Agricultural Genomics program. A separate campus-funded project scheduled for FY 2001-2002 
will renovate space in Hunt Hall for use by the Landscape Architecture Department.  
Renovations within Robbins Hall for the Vegetable Crops program will also be deferred so that 
the use of the building will not be disrupted. The renovations to Hutchinson Hall for use by the 
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Plant Pathology and Nematology programs will remain as proposed in the original project scope.  
A 20-day letter was sent to the Legislature on March 23, 2001, without comment.  
 
Funding and Project Cost Verification 
This project is within cost.  The total project budget as approved was $4,199,000 at CCCI 
3909.  Due to the change in scope following the completion of preliminary plans, the construction 
costs for the Robbins Hall (Landscape Architecture and Vegetable Crops) components of the 
project have been deleted from the budget and the total amounts for design fees, contingency 
and other soft costs in the budget have been proportionally reduced. The total estimated cost to 
the State for the reduced scope is $2,090,000 at CCCI 3909.  The difference of $2,109,000 will 
be reverted from the State funds.  The campus will provide $110,000 from non-State sources in 
lieu of State funds for preliminary plans, resulting in a total project cost of $2,200,000.  
 

$2,200,000 total estimated project costs 
 

$191,000 project costs previously allocated: preliminary plans $96,000 (State funds); 
working drawings $95,000 (State funds) 
 

$1,899,000 
 

project costs to be allocated: preliminary plans $110,000 (campus funds); 
construction $1,899,000 (State funds)($1,689,000 contract, $83,000 contingency, 
$127,000 A & E) at CCCI 3909 
 

$2,109,000 project costs to be reverted: preliminary plans $110,000; working drawings 
$110,000; construction $1,889,0000 

 
CEQA 
The University certifies that this project is in compliance with CEQA. 
 
Project Schedule 
The project schedule is as follows: 
 
Approve working drawings: June 2001  
Complete construction: October 2002  
 
 
Staff Recommendation: Recognize scope change, approve a reduction in budget, and 

reversion of funds.   
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CONSENT ITEMS 

 
CONSENT – ITEM 20 

 
UNIVERSITY OF CALIFORNIA (6440) 
RIVERSIDE CAMPUS, RIVERSIDE COUNTY 
Physical Sciences 1  
 
 
Authority: Chapter 52/00, Item 6440-301-0574 (10) 
 
 
a. Approve preliminary plans 
 
 
APPROVED. 
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CONSENT ITEMS 

 
STAFF ANALYSIS – ITEM 20 

University of California, Riverside 
Physical Sciences 1 

 
Action Requested 
The requested action will approve preliminary plans and the release of working drawing 
funds for this project. 
 
Scope Description 
This project is within scope.  The Physical Sciences 1 project will construct a new multi-
disciplinary instruction and research lab facility for programs in the Chemical Sciences.  The total 
assignable square feet (asf) at the completion of the preliminary plans is 72,902 asf, which is 348 
asf less (approximately 0.5 percent less) than the project size as defined in the original scope 
(73,250 asf).  The reduction in assignable area was primarily associated with departmental 
offices and office support.  
 
Funding and Project Cost Verification 
This project is within cost. 
 

$50,344,000 total estimated project cost. 
 

$ 1,341,000 project costs previously allocated: preliminary plans $1,341,000 (State funds). 
 

$49,003,000 
 

project costs to be allocated: working drawings $2,058,000 (State funds); 
construction $45,920,000 (State funds)($41,352,000 contract; $2,068,000 
contingency; $2,500,000 A & E) at CCCI 4019; equipment $1,025,000 (campus 
funds) at EPI 2564 
 

 
CEQA 
The University certifies that this project is in compliance with CEQA.  
 
Project Schedule 
The project schedule is as follows: 
 
Approve working drawings: April 2002  
Complete construction: November 2004  
 
 
Staff Recommendation: Approve preliminary plans and the release of working drawing  

funds. 
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CONSENT ITEMS 

 
CONSENT – ITEM 21 

 
UNIVERSITY OF CALIFORNIA (6440) 
Teaching Hospital Infrastructure 
 
 
Authority: Chapter 52/00, Item 6440-301-0001(2) 
 
 
a. Approve scope and cost of projects at five teaching hospitals 
 
 
APPROVED. 
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CONSENT ITEMS 

 
STAFF ANALYSIS – ITEM 21 

University of California 
Teaching Hospital Infrastructure 

 
Action Requested 
The requested action will provide approval of the scope and cost of various projects 
associated with infrastructure improvements at five teaching hospitals. 
 
Scope Description 
The University of California (UC) proposes projects at its five teaching hospitals (Davis, Irvine, 
Los Angeles, San Diego, San Francisco) to address infrastructure needs associated with the 
seismic work required by SB 1953, the Alfred E. Alquist Hospitals Facilities Seismic Act.  The 
State authorized $600,000,000 in lease revenue bonds to assist UC in complying with the 
seismic requirements in SB 1953.  In addition, the 2000 Budget Act provides $50,000,000 
General Fund (GF) for infrastructure improvements at the five UC teaching hospitals in 
recognition that the seismic work required by SB 1953 would trigger ancillary work to address 
code and obsolescence issues, and that the hospitals had other urgent capital needs—to renew, 
upgrade, or replace utility systems, to upgrade or expand existing hospital functions to meet 
modern codes and standards or to meet increasing patient loads.  
 
Funding and Project Cost Verification 
The total cost for the Teaching Hospital Infrastructure projects is $69,688,000, including the  
$50,000,000 GF appropriation in the 2000 Budget Act. This amount will be supplemented as 
required by a combination of hospital reserves (and in one case, lease revenue bond funds) 
estimated at $19,688,000 for the complete program. UC proposes to allocate the $50,000,000 
GF as follows: Davis: $5,000,000; Irvine: $5,000,000, Los Angeles, $10,000,000; San Diego 
$25,000,000; San Francisco: $5,000,000.  
 
 
CEQA 
The University certifies that the project is in compliance with CEQA.   
 
Project Schedule 
The project schedule is as follows: 
 
Complete construction: Fall 2004  
 
 
Staff Recommendation: Approve scope and cost of projects at five teaching hospitals.  



49 

 
CONSENT ITEMS 

 
CONSENT – ITEM 22 

 
CALIFORNIA COMMUNITY COLLEGES (6870)  
SAN BERNARDINO COMMUNITY COLLEGE DISTRICT  
SAN BERNARDINO VALLEY COLLEGE, SAN BERNARDINO COUNTY  
Learning Resource Center – Seismic Replacement 
 
 
Authority:  Chapter 50/99, Item 6870-301-0574(61) 

 Chapter 52/00, Item 6870-301-0574(55) 
 
 
a. Recognize scope change 
b. Approve cost increase               $190,000 
       (8.1 percent of total state funded project) 
         (8.5 percent of construction cost) 
 
 
APPROVED. 
 
 

CONSENT ITEMS 
 

STAFF ANALYSIS – ITEM 22 
California Community Colleges, San Bernardino Valley College 

Learning Resource Center – Seismic Replacement 
 
Action Requested 
The requested action will recognize a scope change and approve a cost increase for this 
project. 
 
Scope Description 
The project is not within scope.  Item 6870-301-0574 (55), Budget Act of 2000 appropriated 
$2,242,000 for construction of the San Bernardino Community College District (District), San 
Bernardino Valley College Seismic Replacement Learning Resource Center project.  The 
authorized scope of the project provides for the construction of a 28,026 assignable square feet 
(asf) state-of-the-art Learning Resource Center (LRC).  The existing library, constructed in 1928 
with a wing added in 1963, is located on the western edge of the campus adjacent to the San 
Jacinto earthquake fault.  A 20-day letter was sent to the Legislature on March 23, 2001, without 
comment. 
 
The proposed scope change is based on the following factors: 
 
• Based on seismic trenching studies, the Division of Mines and Geology (DMG) determined 

that the proposed location was unsuitable given the size of the building and its proximity to 
the fault.  The new location meets both the Division of the State Architect (DSA) and DMG 
requirements. 

• The original seismic program for this campus, which consists of five replacement projects, 
provide that demolition and infrastructure work would be scheduled during the last phase of 
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the seismic program.  Due to relocation of several of these projects, it is no longer feasible to 
wait until the later phase to complete this work.  As a result, demolition and infrastructure 
work related to the Learning Resource Center is proposed to be completed concurrently. 

• The original project scope would construct the same gross square feet (gsf) and assignable 
square feet as in the existing Learning Resource Center.  This building, which was designed 
with wide corridors and large open reading areas, is inefficient in its use of space.  The 
District proposes to reconfigure the internal design to increase the assignable square feet 
available for instruction and other education programs, while making no change in the gross 
square footage.  The proposed change would increase the total asf from 28,026 to 33,374, or 
a net increase of 5,348 asf (19.1 percent).  The revised scope provides for 6,482 asf of 
laboratory space; 2,253 asf of office and administrative support space; 19,634 asf of library 
space; 1,517 asf of AV/TV space; and 3,488 asf of other space. 

• The level of structural design is proposed to be changed from minimum life/safety standards, 
the lowest structural level that DSA will accept, to the immediate occupancy level.  After 
ongoing discussions with DSA, DMG and the project architect and engineer, the District 
believes that the immediate occupancy level of seismic standards would be more appropriate 
given this campus is located in a seismic zone 4.  The immediate occupancy level means 
that occupants of the building will be able to exit the building after a seismic event and the 
building could be reoccupied in 30-60 days.   

 
Funding and Project Cost Verification 
The project is not within cost.  The District has received a Federal Emergency Management 
Act (FEMA) grant to fund 75 percent of the Learning Resource Center replacement cost, with 
State funding constituting the remaining 25 percent of project costs.  The original project cost 
was estimated to be $11,036,000, including $2,343,000 in State funding.  The District is 
requesting an augmentation of State funds of $190,000, representing 8.5 percent of State 
construction costs.  In addition, the District is also providing $197,000 for the additional costs 
brought about by the increased structural design. 
 

$11,423,000 total estimated project cost 
 

$2,343,000 project costs previously allocated:  working drawings, $101,000 and 
construction $2,242,000 ($1,962,000 contracts, $98,000 contingency, 
$182,000 architect oversight, construction management, testing and 
inspection) at CCCI 3909  
 

$8,693,000 FEMA funded 
 

$197,000 district funded 
 

$190,000 requested augmentation 
 
CEQA 
A Notice of Determination was filed with the State Clearinghouse on December 28, 2000, and 
the waiting period expired on February 2, 2001.  
 
Project Schedule 
The project schedule is as follows: 
 
Approve preliminary plans: May 2001 
Complete construction: March 2003 
 
 
Staff Recommendation: Recognize scope change and approve a cost increase. 
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CONSENT ITEMS 

 
CONSENT – ITEM 23 

 
CALIFORNIA COMMUNITY COLLEGES (6870)  
SAN BERNARDINO COMMUNITY COLLEGE DISTRICT  
SAN BERNARDINO VALLEY COLLEGE, SAN BERNARDINO COUNTY  
Life Science Building – Seismic Replacement (FEMA) 
 
 
Authority:  Chapter 50/99, Item 6870-301-0574(59) 

 Chapter 52/00, Item 6870-301-0574(53) 
 
 
a. Recognize scope change 
b. Approve cost increase               $121,000 
           (4.2 percent of construction cost) 
        (4.1 percent of total state funded project) 
 
 
APPROVED. 
 
 

CONSENT ITEMS 
 

STAFF ANALYSIS – ITEM 23 
California Community Colleges, San Bernardino Valley College, Life Science  

Building– Seismic Replacement 
 
Action Requested 
The requested action will recognize a scope change and approve a cost increase. 
 
Scope Description 
The project is not within scope.  Item 6870-301-0574 (53), Budget Act of 2000 appropriated 
$2,858,000 for construction of the San Bernardino Community College District (District), San 
Bernardino Valley College Seismic Replacement Life Science Building project.  The authorized 
scope of the project provides for the construction of a 30,453 assignable square feet (asf) life 
science building.  The existing life science building is located in the northwest quadrant of the 
campus adjacent to the San Jacinto earthquake fault.  A 20-day letter was sent to the Legislature 
on March 23, 2001, without comment. 
 
The proposed scope change is based on the following factors: 
 
• Based on seismic trenching studies, the Division of Mines and Geology (DMG) determined 

that the proposed location was unsuitable given the size of the building and its proximity to 
the fault.  The new location meets both the Division of the State Architect (DSA) and DMG 
requirements. 

• The original seismic program for this campus, which consists of five replacement projects, 
provides that demolition and infrastructure work would be scheduled during the last phase of 
the seismic program.  Due to relocation of several of these projects, it is no longer feasible to 
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wait until the later phase to complete this work.  As a result, demolition and infrastructure 
work related to the Learning Resource Center is proposed to be completed concurrently. 

• The original project scope would construct the same gross square feet (gsf) and assignable 
square feet as in the existing Life Science Building.  This building, which was designed with 
wide corridors and large open areas, is inefficient in its use of space.  The District proposes 
to reconfigure the internal design to increase the assignable square feet available for 
instruction and other education programs, while making no change in the gross square 
footage.  The proposed change would increase the total asf from 30,453 to 31,504, or a net 
increase of 1,051 asf (3.5 percent).  The revised scope provides for 11,473 asf of lecture 
space; 13,716 asf of laboratory space; 4,654 asf of office and administrative support space; 
376 asf of library space; 101 space of AV/TV space; and 1,184 asf of other space. 

• The level of structural design is proposed to be changed from minimum life/safety standards, 
the lowest structural level that DSA will accept, to the immediate occupancy level.  After 
ongoing discussions with DSA, DMG and the project architect and engineer, the District 
believes that the immediate occupancy level of seismic standards would be more appropriate 
given this campus is located in a seismic zone 4.  The immediate occupancy level means 
that occupants of the building will be able to exit the building after a seismic event and the 
building could be reoccupied in 30-60 days. 

 
Funding and Project Cost Verification 
The project is not within cost.  The District has received a Federal Emergency Management 
Act (FEMA) grant to fund 75 percent of the Life Science Building replacement cost, with State 
funding constituting the remaining 25 percent of project costs.  The original project cost was 
estimated to be $12,834,000, including $2,953,000 in State funding.  The District is requesting an 
augmentation of State funds of $121,000, representing 4.2 percent of State construction costs.  
In addition, the District is also providing $23,000 for the additional costs brought about by the 
increased structural design. 
 

$12,978,000 total estimated project cost 
 

$2,953,000 project costs previously allocated:  working drawings, $95,000 and construction 
$2,858,000 ($2,477,000 contracts, $124,000 contingency, $257,000 architect 
oversight, construction management, testing and inspection) at CCCI 3909  
 

$9,881,000 FEMA funded  
 

$23,000 district funded 
 

$121,000 additional funds requested. 
 
CEQA 
A Notice of Determination was filed with the State Clearinghouse on December 28, 2000, and 
the waiting period expired February 2, 2001.  
 
Project Schedule 
The project schedule is as follows: 
 
Approve preliminary plans: May 2001 
Complete construction: May 2003 
 
 
Staff Recommendation: Recognize scope change and approve a cost increase. 
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CONSENT ITEMS 

 
CONSENT – ITEM 24 

 
CALIFORNIA COMMUNITY COLLEGES (6870)  
MENDOCINO-LAKE COMMUNITY COLLEGE DISTRICT  
MENDOCINO COLLEGE, MENDOCINO COUNTY  
Science Building 
 
 
Authority: Chapter 50/99, Item 6870-301-0574(47.1) 
 
 
a. Recognize scope change 
b. Recognize anticipated deficit 
c. Approve preliminary plans 
 
 
PULLED. 
 

CONSENT ITEMS 
 

STAFF ANALYSIS – ITEM 24 
California Community Colleges, Mendocino College, Science Building 

 
Action Requested 
The requested action will recognize a scope change, recognize an anticipated deficit, and 
approve preliminary plans for this project. 
 
Scope Description 
The project is not within scope.  The authorized project scope constructs a new Science 
building of 15,360 gsf and 11,200 asf, containing 8,200 asf of laboratory space, 2,200 asf office 
and administrative space, and 800 asf library space.   
 
The District has proposed that the facility’s instructional space be increased by 1,800 asf, 
comprised of 1,400 asf for laboratories and 400 asf for perimeter storage of equipment, fume 
hoods, display cabinets, and layout and sink areas.  The increase in space in the laboratories will 
provide for larger worktables necessary to meet the increasing use of technology, and will also 
address the need for more circulation space for students, staff and the movement of equipment.  
While the gross square feet and assignable square feet of the building are increasing, the new 
design team has increased the efficiency of the building space from 73 percent to 85 percent.  A 
20-day letter was sent to the Legislature on February 16, 2001.  We received a letter back from 
the JLBC on March 7, 2001, raising concerns with this project.  Since then, we have worked with 
the JLBC to address these concerns.  Another 20-day letter was sent to the Legislature on March 
23, 2001.  We are pulling this item to address additional concerns raised by the JLBC. 
 
Funding and Project Cost Verification 
The project is not within cost.  The District has identified $882,000 (15.7 percent of 
construction) in costs associated with this scope change, and has requested an augmentation of 
the construction budget to reflect these costs.  Department of Finance intends to recognize these 
costs in a future request for project construction funding.  The District has been instructed, 
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however, to work diligently to bring the costs back into line with the existing budget through the 
use of value engineering in the working drawing phase proposed in the 2001-02 Budget. 
  

$6,651,000 total estimated project costs 
 

$243,000 project costs previously allocated:  preliminary plans 
 

$6,408,000 Project costs to be allocated: working drawings $267,000, construction 
$5,573,000 ($4,975,000 contracts, $249,000 contingency, $349,000 architect 
oversight, construction management, testing and inspection) at CCCI 4019, 
and $568,000 equipment at EPI 2564. 
 

CEQA 
An Environmental Impact Report was filed on March 24, 1977, which included the construction of 
this building.  The district plans to file a Categorical Exemption prior to submission of preliminary 
plans for approval.  
 
Project Schedule 
The project schedule is as follows: 
 
Approve working drawings: February 2002 
Complete Construction December 2003 
 
 
Staff Recommendation: Recognize scope change, recognize anticipated deficit, and  

approve preliminary plans. 
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ACTION ITEMS 

 
ACTION – ITEM 25 

 
DEPARTMENT OF GENERAL SERVICES  (1760) 
DEPARTMENT OF VETERAN AFFAIRS (8950) 
VETERANS’ HOME OF CALIFORNIA, YOUNTVILLE 
Administration Building, Structural Retrofit 
 
 
Authority: Chapter 52/00, Item 1760-301-0768 (11) 
 
 
a. Approve project termination 
 
 
APPROVED. 
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ACTION ITEMS 

 
STAFF ANALYSIS – ITEM 25 

Department of General Services, Administration Building, Structural Retrofit 
Veterans’ Home of California, Yountville 

 
Action Requested 
The requested action will approve the termination of this project. During preparation of 
preliminary plans for this project the Structural Engineer determined the project to be a risk level 
4 rather than a risk level 5.  The state has funded buildings with a seismic risk level 5 or 6.  A 
building with a risk level 4 does not meet the current program criteria for seismic retrofit funding. 
 
Scope Description 
This project is within scope. This project consists of a structural seismic retrofit.  Architectural, 
mechanical, electrical costs are limited to incidental work to enable the structural retrofit only. 
The proposed retrofit will add 10” thick concrete buttresses at exterior corridor, remove hollow 
clay tile walls and replace them with 8” concrete shear walls and new foundations in two 
locations, and infill two existing windows with concrete.  
 
Funding and Project Cost Verification 
This project is within cost. Chapter 52/00 1760-301-0768 (11) appropriated $65,000 for the 
preliminary plans phase of this project. 
 
$590,000 total estimated project costs 
 
   $65,000 project costs previously allocated:  preliminary plans ($65,000) 
 
$525,000 project costs to be allocated: working drawings ($63,000); and construction  

$462,000 (contract - $361,000, contingency - $25,000, A/E - $63,000, and agency  
retained items - $13,000). 

 
 
Staff Recommendation: Approve project termination. 
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ACTION ITEMS 

 
ACTION – ITEM 26 

 
DEPARTMENT OF FORESTRY AND FIRE PROTECTION (3540) 
SAN MARCOS FOREST FIRE STATION, SAN DIEGO COUNTY 
Relocate Facility – Acquisition  
 
 
Authority: Chapter 324/98, Item 3540-301-0001(21) 
 
 
a. Approve project termination 
b. Approve reversion         $160,000 
 
 
APPROVED. 
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ACTION ITEMS 

 
STAFF ANALYSIS – ITEM 26 

Department of Forestry and Fire Protection, San Marcos Forest Fire Station 
Relocate Facility - Acquisition 

 
Action Requested 
The requested action will approve termination and the reversion of acquisition funds for 
this project. 
 
Scope Description 
This project is within scope.  This replacement project acquires a 5 +/- acre site and constructs 
a new CDF one-engine Forest Fire Station.  The new station consists of the following: a new 
2,330 +/- sq. ft. wood-framed barracks/messhall (8 beds); a 1,697  +/- sq. ft. wood-framed 
apparatus building (1 office, 2 bays); a 100 +/- sq. ft. flammables storage building (1 pump, 1-
1,000 gallon fuel tank); a 156 +/- sq. ft. pump house; site work; fencing; landscaping; 
communications tower and other appurtenances as needed.   
 
Funding and Project Cost Verification 
This project is not within cost.  Chapter 324/98, Item 3540-301-0001(21) provided $222,000 
for the acquisition of a new site for the San Marcos Forest Fire Station.  Based on recent market 
information and numerous site searches in the area, it has been determined that the amount 
provided is insufficient to acquire a new site.  As such, the acquisition phase of this project 
cannot proceed at this time.   
  
$1,225,000 total estimated project cost 
 
   $140,000 project costs previously allocated:  acquisition $92,000 ($30,000 not expended)  

and preliminary plans $48,000 
 
   $130,000 project costs to be allocated: acquisition $130,000  
 
   $985,000  project costs to be appropriated: working drawings $66,000 and construction  

$919,000 ($792,000 contract, $40,000 contingency, and $87,000 A&E) 
 
   $160,000 funds to be reverted: acquisition $160,000 ($30,000 allocated but unexpended  

and $130,000 unallocated) 
 
 
Staff Recommendation: Approve project termination and reversion of acquisition  

funds. 
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ACTION ITEMS 

 
ACTION – ITEM 27 

 
DEPARTMENT OF FORESTRY AND FIRE PROTECTION (3540) 
BATTERSON FOREST FIRE STATION – REPLACE FACILITY 
Relocate Facility – Working Drawings 
 
 
Authority: Chapter 162/96, Item 3540-301-0001(13) 

Chapter 324/98, Item 3540-301-0001(27) 
 
 
a. Approve project termination 
b. Approve reversion         $59,000 
 
 
APPROVED. 
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ACTION ITEMS 

 
STAFF ANALYSIS – ITEM 27 

Department of Forestry and Fire Protection, Batterson Forest Fire Station 
Replace Facility 

 
Action Requested 
The requested action will approve termination and the reversion of working drawing 
funds. 
 
Scope Description 
This project is within scope.  This project provide for the construction of a new standard CDF 
one-engine Forest Fire Station on a new site.  The new station consists of the following; a 2,330  
+/- sq. ft., wood-framed living quarters (8 beds); a 1,697  + / - sq. ft., wood-framed apparatus 
building (1 office, 2 bays); a 100  +/- sq. ft. fuel building w/ 1-2,000 gallon, split fuel tank); 20,000 
gallon water storage tank; hose rack; fuel/equipment; site work; utilities, and paving.    
 
Funding and Project Cost Verification 
This project is not within cost.  Based on a revised cost estimate, it has been discovered that 
the costs for this project have substantially increased since the appropriation of preliminary plans 
and working drawings.  These cost increases have been attributed to site conditions, changes in 
the building code, and changes in the design and construction market.  As a result, it was 
determined that this project cannot continue at this time.   
  
$1,117,000 total estimated project costs 
 
     $44,000 project costs previously allocated: preliminary plans $44,000 
 
     $59,000  project costs to be allocated: working drawings $59,000 
 
   $735,000 project costs not appropriated: construction $735,000 ($633,000 contract, $32,000  

contingency, and $70,000 A&E)  
 
     $59,000 project costs to be reverted: working drawings $59,000   
 
 
Staff Recommendation: Approve project termination and reversion of working drawing  

funds.   
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ACTION ITEMS 

 
ACTION – ITEM 28 

 
DEPARTMENT OF FORESTRY AND FIRE PROTECTION (3540) 
FENNER CANYON CONSERVATION CAMP, LOS ANGELES COUNTY 
Construct Vehicle Apparatus, Replace Office  
 
 
Authority: Chapter 50/99, Item 3540-301-0001(27) 
  Chapter 52/00, Item 3540-490(27) 
 
 
a. Approve project termination 
b. Approve reversion       $114,000 
 
 
APPROVED. 
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ACTION ITEMS 

 
STAFF ANALYSIS – ITEM 28 

Department of Forestry and Fire Protection, Fenner Canyon Conservation Camp Construct 
Vehicle Apparatus, Replace Office 

 
Action Requested 
The requested action will approve termination and the reversion of working drawing 
funds.  
 
Scope Description 
This project is within scope.  This project consists of the following: construction of an 8,000 sq. 
ft. administrative office/officer’s quarters, two 1,984 sq. ft. CCV apparatus buildings, and a 1,260 
sq. ft. vehicle storage building; site work; utilities; paving; landscaping; and necessary 
appurtenances.   
 
Funding and Project Cost Verification 
This project is not within cost.  The Budget Act of 1999, Item 3540-301-0001(27), as partially 
reappropriated by the Budget Act of 2000, provides $114,000 for the working drawings phase of 
this project.  Based on updated cost information, it has been determined that this project cannot 
proceed with current levels of funding.  The increase in cost has been attributed to an inaccurate 
conceptual estimate, unanticipated site conditions and related site work, and changes in the 
design and construction market.   
    
$1,747,000 total estimated project cost 
 
     $86,000 project costs previously allocated: preliminary plans $86,000 
 
   $114,000 project costs to be allocated: working drawings $114,000  
 
$1,547,000 projects costs to appropriated: construction $1,547,000 ($1,258,000 contract,  

$63,000 contingency, and $226,000 A&E) 
 
   $114,000 funds to be reverted: working drawings $114,000 
 
 
Staff Recommendation: Approve project termination and reversion of working drawing  

funds. 
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ACTION ITEMS 

 
ACTION – ITEM 29 

 
DEPARTMENT OF FORESTRY AND FIRE PROTECTION (3540) 
BRIDGEVILLE FOREST FIRE STATION, HUMBOLDT COUNTY  
Relocate Facility  
 
 
Authority: Chapter 324/98, Item 3540-301-0001(3) 

Chapter 50/99, Item 3540-301-0001(2) 
 
 
a. Approve project termination 
b. Approve reversion        $92,000 
 
 
APPROVED. 
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ACTION ITEMS 

 
STAFF ANALYSIS – ITEM 29 

Department of Forestry and Fire Protection 
Bridgeville Forest Fire Station - Relocate Facility 

 
Action Requested 
The requested action will approve termination and the reversion of working drawing 
funds. 
 
Scope Description 
This project is within scope.  The project consists of acquiring 5+/- acres of land, relocate and 
construct a standard one engine Forest Fire Station consisting of the following: a 2,330 sq. ft. 
barracks/messhall; a 1,697 sq. ft. apparatus building; a 1,650 sq. ft. office building; a 100 sq. ft. 
fuel facility; a concrete pad for mobile residence; site work; paving; utilities and all 
appurtenances.   
 
Funding and Project Cost Verification 
This project is not within cost.  Due to unanticipated site-specific conditions and changes in 
the design and construction market, reflected in a new cost estimate, the costs for this project 
have increased substantially.  As such, it has been determined that this project cannot continue 
with current funding and recognized costs.       
  
$1,589,000 total estimated project cost 
 
    $ 61,000 project costs previously allocated:  preliminary plans $61,000 
 
     $92,000 project costs to be allocated: working drawings $92,000  
 
$1,291,000 project costs not appropriated: construction $1,291,000 ($1,041,000 contract,  

$52,000 contingency, and $198,000 A&E)  
 
     $92,000 funds to be reverted:  working drawings $92,000 
 
 
Staff Recommendation: Approve project termination and the reversion of working  

drawing funds. 
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ACTION ITEMS 

 
ACTION – ITEM 30 

 
DEPARTMENT OF FORESTRY AND FIRE PROTECTION (3540) 
BLASINGAME FOREST FIRE STATION, FRESNO COUNTY 
Replace Facility - Acquisition 
 
 
Authority: Chapter 52/00, Item 3540-301-0001(37) 
 
 
a. Approve project termination 
b. Approve reversion        $30,000 
 
 
APPROVED. 
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ACTION ITEMS 

 
STAFF ANALYSIS – ITEM 30 

Department of Forestry and Fire Protection, Blasingame Forest Fire Station: 
Replace Facility - Acquisition 

 
Action Requested 
The requested action will approve termination and the reversion of working drawing 
funds.  
 
Scope Description 
The project is within scope.  The project includes acquisition of a 4 +/- acre site, construction 
of a two-engine station consisting of a 2,994 sq. ft. barracks/messhall building and a 150 sq. ft. 
flammable materials storage building, site work, utilities, paving and appurtenances.  
 
Funding and Project Cost Verification 
This project is not within cost.  Chapter 52/00, Item 3540-301-0001(37) provides $100,000 for 
the acquisition of the existing Blasingame Forest Fire Station site.  It was estimated that $30,000 
would be needed to purchase the site with balance budgeted for staff costs.  However, based on 
updated cost information, it has been determined that the funds provided are insufficient to 
purchase the site.  As such, the acquisition phase of this project cannot proceed at this time.   
 
$1,327,000 total estimated project cost 
 
   $161,000 project costs previously allocated:  acquisition $100,000 and preliminary plans  

$61,000 
 
     $89,000 project costs to be allocated: working drawings $89,000 
 
$1,077,000 project costs to be appropriated: construction $1,077,000 ($906,000 contract,  

$45,000 contingency, $126,000) 
 
     $30,000 funds to be reverted: acquisition $30,000   
 
 
Staff Recommendation: Approve project termination and the reversion of acquisition  

funds.  
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ACTION ITEMS 

 
ACTION – ITEM 31 

 
DEPARTMENT OF BOATING AND WATERWAYS (3680) 
SAN LUIS RESERVOIR SRA - O’NEILL FOREBAY (PHASE 1), (MEDEIROS AREA) 
MERCED COUNTY 
Boat Launching Facility - Construction 
 
 
Authority: Chapter 52/00, Item 3680-301-0516 (4) 
 
 
a. Approve project termination 
b. Approve reversion        $1,227,000 
 
 
APPROVED. 
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ACTION ITEMS 

 
STAFF ANALYSIS – ITEM 31 
Department of Boating and Waterways 

San Luis Reservoir SRA - O’Neill Forebay (Phase 1), (Medeiros Area) 
Boat Launching Facility 

 
Action Requested 
The requested action will approve the termination of this project and allow the reversion 
of construction funds. 
 
Scope Description 
This project is within scope.  This project consists of the following: grading and paving for 
parking approximately 78 cars/trailers; water system connection to a municipal source (Santa 
Nella Water District); 4 unit unisex restroom (341 gsf) and related utilities.  Site improvements 
consist of concrete walks, shade ramadas (9 each), shoreline armoring, irrigation for future 
landscaping and signs. 
 
Funding and Cost Verification 
This project is not within cost.  Chapter 52/00, Item 3680-301-0516(4) provides $1,227,000 for 
the construction phase of this project.  Based on updated cost information identified during the 
working drawings phase, it is estimated that construction costs will exceed 20 percent of the 
amount provided for construction.  Minor scope changes related to non-critical portions of the 
project were considered; however, it was determined that these scope changes would result in 
insignificant cost savings and that this project could not proceed with the level of funding 
currently available.  The Department of Boating and Waterways will reevaluate the scope and 
justification for the project in light of the updated cost information and will consider requesting a 
new appropriation in a future fiscal year. 
 
$1,340,000  total estimated project cost 
 
   $113,000 total funds previously allocated: preliminary plans $47,000 and working drawings  

$66,000  
 
$1,227,000 total estimated project costs to be allocated: construction $1,227,000 ($964,000  

contract, $67,000 contingency, $146,000 A/E, and $50,000 agency retained) 
 
$1,227,000 funds available for reversion 
 
 
Staff Recommendation: Approve termination of the project and allow the reversion of  

construction funds. 
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ACTION ITEMS 

 
ACTION – ITEM 32 

 
DEPARTMENT OF BOATING AND WATERWAYS (3680) 
LAKE NATOMA, NIMBUS FLAT, SACRAMENTO COUNTY 
Boating Instruction and Safety Center 
 
 
Authority: Chapter 52/00, Item 3680-301-0516 (5) 
 
 
a. Approve project termination 
b. Approve reversion         $2,444,000 
 
 
APPROVED. 
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ACTION ITEMS 

 
STAFF ANALYSIS – ITEM 32 
Department of Boating and Waterways 

Lake Natoma, Nimbus Flat – Boating Instruction and Safety Center 
 
Action Requested 
The requested action will approve the termination of this project and allow the reversion 
of construction funds. 
 
Scope Description 
This project is within scope.  The approved project consists of the following: construct three 
new buildings at the CSUS Aquatic Center for boat storage (two 9,327 gsf buildings) and 
instruction/administration offices (6,784 gsf building); construct concrete pedestrian walks and 
asphalt driveways and turnarounds; site work; and demolition. Site work includes the connection 
to municipal water and sewer systems as well as re-grading to lower the easterly portion of the 
peninsula to provide shoreline access.  Demolition of the existing buildings, walkways and roads 
will be accomplished as part of this project. 
 
Funding and Cost Verification 
This project is not within cost.  Chapter 52/00, Item 3680-301-0516 (5) provides $2,444,000 
for the construction phase of this project.  The lowest bid received for this project was in excess 
of 20 percent of the funds available.  DGS attributes the cost increase to the following factors: 
first, higher than expected energy prices increased the cost of transportation and materials.  As a 
result, contractors reacted by increasing bid prices; secondly, due to requirements imposed by 
the Sacramento County Fire District, it was necessary to increase the size of the fire hydrant and 
sprinkler system pump and its enclosure.  The resized pump significantly increased the cost of 
this project; lastly, an older database, containing dated price information, was used to estimate 
the construction costs.   In light of this new cost information, it was determined that this project 
could not proceed with the funds currently provided.  
 
$2,714,000 total estimated project cost 
 
   $270,000 project costs previously allocated: preliminary plans $123,000 and working  

drawings $147,000 
 
$2,444,000 project costs to be allocated: construction $2,444,000 ($2,053,000 contract,  

$144,000 contingency, $247,000 A/E) 
 
$2,444,000 funds available for reversion 
 
 
Staff Recommendation: Approve the termination of this project and allow the reversion  

of construction funds. 
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ACTION ITEMS 

 
ACTION – ITEM 33 

 
UNIVERSITY OF CALIFORNIA (6440) 
LEASE REVENUE BONDS 
Teaching Hospital Seismic Program: University of California, Irvine Campus 
 
 
Authority: Section 15820.83 of the Government Code  
 
 
a. Adopt a resolution declaring the State Public Works Board’s official intent to  

reimburse certain capital outlay expenditures from proceeds of tax-exempt  
indebtedness. 
 

 
APPROVED. 
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ACTION ITEMS 

 
STAFF ANALYSIS – ITEM 33 

University of California, Irvine 
Teaching Hospital Program, University of California, Irvine campus 

 
Action Requested 
Adopt a resolution declaring the State Public Works Board’s official intent to reimburse 
certain capital outlay expenditures from proceeds of tax-exempt indebtedness.  
 
Internal Revenue Service reimbursement regulations, effective for all bonds issued after March 
2, 1992, require that (a) on or before the date of the expenditure to be reimbursed, the issuer of 
the bonds must declare its reasonable intent to reimburse such expenditure with tax-exempt 
bond proceeds (this requirement is called the “Official Intent Requirement”); (b) the bond 
proceeds to be allocated to a particular expenditure no later than 18 months after the later of (i) 
the date on which the expenditure is paid and (ii) the date on which the financed property is 
placed in service, but in no event more than three (3) years after the original expenditure is paid; 
and (c) the expenditure to be reimbursed must be a cost chargeable to a capital account (or 
would be so chargeable with a proper election) under general federal income tax principles.  
Note in long term construction projects the three years may be extended to five years under 
certain circumstances.   
 
The Official Intent Requirement is satisfied by a valid “reimbursement resolution.”   A valid 
reimbursement resolution (a) declares that the issuer (or the 501(c)(3) borrower) reasonably 
expects to reimburse the expenditure with proceeds of a borrowing, (b) states that the resolution 
is intended to be a declaration of official intent within the meaning of the reimbursement 
regulations, (c) includes a general functional description of the project for which the expenditure 
to be reimbursed is paid, (d) states that the maximum reasonably expected principal amount of 
reimbursement bonds to be issued for such purpose, and (e) is reasonably available for public 
inspection.    



73 

 
ACTION ITEMS 

 
ACTION – ITEM 34 

 
UNIVERSITY OF CALIFORNIA (6440) 
LEASE REVENUE BONDS 
Teaching Hospital Seismic Program: University of California, Davis Campus 
 
 
Authority: Section 15820.83 of the Government Code  
 
 
a. Adopt a resolution declaring the State Public Works Board’s official intent to  

reimburse certain capital outlay expenditures from proceeds of tax-exempt  
indebtedness.  

 
 
APPROVED. 
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ACTION ITEMS 

 
STAFF ANALYSIS – ITEM 34 

University of California 
Teaching Hospital Program, University of California, Davis campus 

 
Action Requested 
Adopt a resolution declaring the State Public Works Board’s official intent to reimburse 
certain capital outlay expenditures from proceeds of tax-exempt indebtedness.  
 
Internal Revenue Service reimbursement regulations, effective for all bonds issued after March 
2, 1992, require that (a) on or before the date of the expenditure to be reimbursed, the issuer of 
the bonds must declare its reasonable intent to reimburse such expenditure with tax-exempt 
bond proceeds (this requirement is called the “Official Intent Requirement”); (b) the bond 
proceeds to be allocated to a particular expenditure no later than 18 months after the later of (i) 
the date on which the expenditure is paid and (ii) the date on which the financed property is 
placed in service, but in no event more than three (3) years after the original expenditure is paid; 
and (c) the expenditure to be reimbursed must be a cost chargeable to a capital account (or 
would be so chargeable with a proper election) under general federal income tax principles.  
Note in long term construction projects the three years may be extended to five years under 
certain circumstances.   
 
The Official Intent Requirement is satisfied by a valid “reimbursement resolution.”   A valid 
reimbursement resolution (a) declares that the issuer (or the 501(c)(3) borrower) reasonably 
expects to reimburse the expenditure with proceeds of a borrowing, (b) states that the resolution 
is intended to be a declaration of official intent within the meaning of the reimbursement 
regulations, (c) includes a general functional description of the project for which the expenditure 
to be reimbursed is paid, (d) states that the maximum reasonably expected principal amount of 
reimbursement bonds to be issued for such purpose, and (e) is reasonably available for public 
inspection.    
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ACTION ITEMS 

 
ACTION – ITEM 35 

 
UNIVERSITY OF CALIFORNIA (6440) 
LEASE REVENUE BONDS 
Teaching Hospital Seismic Program: University of California, San Diego Campus 
 
 
Authority: Section 15820.83 of the Government Code  
 
 
a. Adopt a resolution declaring the State Public Works Board’s official intent to 

reimburse certain capital outlay expenditures from proceeds of tax-exempt  
indebtedness 

 
 
APPROVED. 
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ACTION ITEMS 

 
STAFF ANALYSIS – ITEM 35 

University of California 
Teaching Hospital Program, University of California, San Diego campus 

 
Action Requested 
Adopt a resolution declaring the State Public Works Board’s official intent to reimburse 
certain capital outlay expenditures from proceeds of tax-exempt indebtedness.  
 
Internal Revenue Service reimbursement regulations, effective for all bonds issued after March 
2, 1992, require that (a) on or before the date of the expenditure to be reimbursed, the issuer of 
the bonds must declare its reasonable intent to reimburse such expenditure with tax-exempt 
bond proceeds (this requirement is called the “Official Intent Requirement”); (b) the bond 
proceeds to be allocated to a particular expenditure no later than 18 months after the later of (i) 
the date on which the expenditure is paid and (ii) the date on which the financed property is 
placed in service, but in no event more than three (3) years after the original expenditure is paid; 
and (c) the expenditure to be reimbursed must be a cost chargeable to a capital account (or 
would be so chargeable with a proper election) under general federal income tax principles.  
Note in long term construction projects the three years may be extended to five years under 
certain circumstances.   
 
The Official Intent Requirement is satisfied by a valid “reimbursement resolution.”   A valid 
reimbursement resolution (a) declares that the issuer (or the 501(c)(3) borrower) reasonably 
expects to reimburse the expenditure with proceeds of a borrowing, (b) states that the resolution 
is intended to be a declaration of official intent within the meaning of the reimbursement 
regulations, (c) includes a general functional description of the project for which the expenditure 
to be reimbursed is paid, (d) states that the maximum reasonably expected principal amount of 
reimbursement bonds to be issued for such purpose, and (e) is reasonably available for public 
inspection.    
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ACTION ITEMS 

 
ACTION – ITEM 36 

 
UNIVERSITY OF CALIFORNIA (6440) 
LEASE REVENUE BONDS 
Teaching Hospital Seismic Program: University of California, San Francisco Campus 
 
 
Authority: Section 15820.83 of the Government Code  
 
 
a. Adopt a resolution declaring the State Public Works Board’s official intent to  

reimburse certain capital outlay expenditures from proceeds of tax-exempt  
indebtedness. 

 
 
APPROVED. 
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ACTION ITEMS 

 
STAFF ANALYSIS – ITEM 36 

University of California, Teaching Hospital Program 
University of California, San Francisco campus 

 
Action Requested 
Adopt a resolution declaring the State Public Works Board’s official intent to reimburse 
certain capital outlay expenditures from proceeds of tax-exempt indebtedness.  
 
Internal Revenue Service reimbursement regulations, effective for all bonds issued after March 
2, 1992, require that (a) on or before the date of the expenditure to be reimbursed, the issuer of 
the bonds must declare its reasonable intent to reimburse such expenditure with tax-exempt 
bond proceeds (this requirement is called the “Official Intent Requirement”); (b) the bond 
proceeds to be allocated to a particular expenditure no later than 18 months after the later of (i) 
the date on which the expenditure is paid and (ii) the date on which the financed property is 
placed in service, but in no event more than three (3) years after the original expenditure is paid; 
and (c) the expenditure to be reimbursed must be a cost chargeable to a capital account (or 
would be so chargeable with a proper election) under general federal income tax principles.  
Note in long term construction projects the three years may be extended to five years under 
certain circumstances.   
 
The Official Intent Requirement is satisfied by a valid “reimbursement resolution.”   A valid 
reimbursement resolution (a) declares that the issuer (or the 501(c)(3) borrower) reasonably 
expects to reimburse the expenditure with proceeds of a borrowing, (b) states that the resolution 
is intended to be a declaration of official intent within the meaning of the reimbursement 
regulations, (c) includes a general functional description of the project for which the expenditure 
to be reimbursed is paid, (d) states that the maximum reasonably expected principal amount of 
reimbursement bonds to be issued for such purpose, and (e) is reasonably available for public 
inspection.    
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OTHER BUSINESS 

 
 
 
 
 

REPORTABLES 
 
To be presented at meeting. 
 
 
 
 
 
 
         Date: 
 
         Respectfully Approved, 
 
 
 
 
         JAMES E. TILTON 
         Administrative Secretary 
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